STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 51412011 Page 1ot
TO: Pete Siegenthaler, Prin TE / FILE:  E.A. 04 -0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 156 SUPPLEMENT#: 2 | Category Code: CHSA CONTINGENCY BALANCE (incl. this change)  $167,932,780.11
COST: $700,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Replace Dacromet Bolts Additional Funds

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

20 % 1

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds for furnishing temporary fastener assemblies and Geomet coated ASTM A490M fastener
assemblies as directed by the Engineer, as specified in CCO 156 Supplement 0.

CCO 156S0 and 156S1 were issued for a total of $3.3M extra work at force account for procurement of temporary and new
permanent bolts. Additional force account will be issued to cover the remainder of the expected cost for furnishing Geomet

and temporary fastener assemblies.

This supplemental change is estimated to total $700,000.00, which can be financed from the contingency fund. A detailed
cost analysis is on file. The cumulative total of CCO 156S0, 156S1, and 156S2 is $5,991,933.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Ken Terpstra (Proj. Manager), Rick Morrow
(Supervising BE), Brian Maroney (Dep. TB Prog. Manager), Rich Foley (HQ Oversight), Keith Hoffman (METS), and Bill

Zanetich (Maintenance).

Toll Bridge Program Oversight Committee (TBPOC) approved CCO 156 on July 29, 2010, for a value not to exceed amount

of $10M.

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  9/28/10 THIS REQUEST TOTAL TO DATE
. ) ) ITEMS $0.00 $0.00
Bridge Engineer: Rick Morrow, Sup BE Date 9/17/10 FORCE ACCOUNT $700,000.00 $4.000,000.00
Project Engineer: Dep TB Proj Man, Brian Maroney ~ Date 9/16/10 | AGREED PRICE " $0.00 $1.991.933.00
Project Manager: Proj Manager, Ken Terpstra Date 9/28/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep- Date TOTAL $700,000.00 $5,991,933.00
) X FEDERAL PARTICIPATION
Environmental: Struct Maint, Bill Zanetich, P.E. Date 7/23/10 |—
— ) T — S— [] PARTICIPATING [] PARTICIPATING IN PART NONE
er H
Eaee Y il Jein Rl ae [ ] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify): i
erispecti} METS; Kelth Hotiman Dale dIA/0 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
EIRERFAOrATpRREIER Date ["JcCo FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Enginegr's Signature: Date
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




